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MEMORANDUM

TO: AA/LAC, Mark Schneider
FROM: USAID/Guyana DIR, Carol Becker
SUBJECT: USAID/GuyanaFY 2001 R4 Submission

DATE: March 31, 1999

| am pleased to submit USAID/Guyanas FY 2001 R4. Aswe complete our first strategy since
reopening the Guyana office in 1994, we have demonstrated that limited resources, strategically
placed, can produce significant results in a challenging environment. Thiswas ayear of transition
from one strategy to another and, looking at our achievements over the past four years, the results
have been impressive. We have been instrumental in reducing poverty and, through strong
economic growth and promotion of democratic institutions, we have helped to bridge the ethnic
divide. Given our small budget and staff, USAID/Guyana sresults clearly demonstrate that we
have been able to deliver an excellent return on the Agency sinvestment.

Under the Economic Growth SO, USAID was instrumental in helping Guyana meet
conditionalities for significant debt relief, in strengthening dial ogue between the government and
the private sector, in developing an investment strategy, and in promoting microenterprise. For
example, with our assistance, Guyana's leading microenterprise institution reduced its delinquency
rate from 30% to 5% and increased its number of loans almost ten-fold in 1998.

The transition to our new Economic Growth strategy moved easily from design to signed SOAG
and implementation will soon begin. If President Jagan s commitment at the Miami Conference
to aggressively encourage private sector investment trand ates into action, our new EG SO will
facilitate substantive change in the investment environment. If these changes are not forthcoming
quickly, we can easily shift greater resources to other SO results packages, such as the
development of organizational and advocacy capacity of key private sector organizations. Our
flexibility will enable us to target opportunities as the climate changes.

Under the Democracy and Rule of Law SO, the judiciary is being revitalized through
infrastructural improvements, training programs, streamlining of key systems, and the
consolidation of laws. Democracy has been strengthened through our assistance in two elections,
the training of local government officials, and the establishment of a Parliamentary Library to
improve research capability and to enhance the quality of debate and legidation. USAID has aso
been instrumental in promoting a nascent civil society movement, whose voice had been
suppressed for decades. Despite the protracted political uncertainly of the past 15 months, we
have made a great deal of headway in creating a "space” for greater understanding of models of
racial/ethnic and religious conflict resolution and for cross party - civil society dialogue.

Guyana needs to be viewed with along term development lens. It remains a very young
democracy, and its economic transition will not be complete for some yearsto come. The



government, opposition parties, the private sector and NGOs are identifying and testing new roles
and responsibilities. Having strong, democratic institutions and a progressive economic system

will be acomplex, long term, evolving process. This "learning curve" was particularly evident in
the lengthy dialogue between the GOG and the Mission on the new democracy strategic objective.

In view of last year’s economic downturn, the constitutional reform process, potential referendum
and 2001 national elections, the Mission anticipates that the next two yearswill be volatile. To
resume high levels of economic growth, an aggressive program to stimulate private investment is
essential, asisrestoration of international confidence in Guyana' s democratic system. Thisisa
critical time for USAID to be fully engaged in Guyana. The importance of USAID’son the
ground presence to continue to promote economic reform and strengthening of the democratic
process can not be emphasized enough. Fortunately, we expect very strong collaboration among
the donors on economic growth, constitutional reform, and elections and we are working to get
othersengaged in judicia reform.

We have recently recognized a new, serious threat to Guyana' s development. Therising
prevalence of HIV/AIDS (between 2% and 5%) is alarming, with rates exceeding every Caribbean
country except Haiti. The constant flow of Guyanese to and from the U.S. continuesto escalate
transmission in both directions. The recent development of an HIV/AIDS country strategy offers
an opportunity for USAID to be a catalyst in stimulating interest and action in addressing this
problem with very modest DA resources. In acountry with an aready extremely limited skill
base, the ravages of a widespread epidemic have the potential to set back development for another
generation. The Mission and the US Embassy strongly advocate for ajoint LAC/Global HIV/AIDS
assessment to identify an intervention that could make a significant impact with modest resources.
The Mission can match DA resources with Section 416 (b) local currency generations and
maximize outreach efforts with Peace Corps volunteers.

Asimplementation of our new strategy moves into full swing in FY 2000, the mission will face
severe funding constraints. The $600,000 cut sustained by the mission in FY 99 (20% of the R-4
request level), will have aripple effect on our ability to achieve anticipated results in the next two
fiscal years. Even with alevel of $3.2 millionin FY 2000 and 2001 which restores the funding cut,
our EG SO will have a four-month pipeline and our DG SO even less. These constraints come at a
time when USAID/Guyana should be frontloading assistance to address the economic downturn,
constitutional reform and the next national election. Implications and mission options for dealing
with these funding constraints are outlined in the resource section of the R4. At a minimum, the
proposed $3.2 million level must be maintained in the next two fiscal years. Asaway of
ameliorating the pipeline constraints, we propose that the Bureau give serious consideration to
restoring the entire $600,000 in FY 2000. While this does not increase the total amount proposed
for the two year period, it would provide sufficient flexibility in our pipeline to allow the mission
to preserve the long term integrity of our strategy.

We strongly believe that given the resource levelsin our approved strategy, we can continue to
produce the exceptional results that have characterized our past performance.

Finally, by the end of June we will submit arevised MPP for our EG SO and by September 30, for
our DG SO, in consonance with USAID's FY 99-2003 approved strategy for Guyana.
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USAID/Guyana Strategic Framework 1994 - 1998

MISSION GOAL

INCREASED BROAD-BASED PARTICIPATION IN THE ECONOMY AND DEMOCRATIC PROCESS

A

STRATEGIC OBJECTIVE 1
Expanded Economic Opportunities
for the Urban and Rural Poor

A

Intermediate Result 1.1
Increased capacity to implement [
economic policy for growth with equity

Intermediate Result 1.2
Broadened participation in dialogue [
between the public and private sectors

Intermediate Result 1.3
Improved and sustainable economic [
infrastructure

Intermediate Result 1.4
Increased services to support —
small and micro-enterprises

STRATEGIC OBJECTIVE 2
Strengthened Democratic Institutions

and Processes

Intermediate Result 2.1
Improved effectiveness of the justice
system

Intermediate Result 2.2
Improved skills of local elected
government officials

Intermediate Result 2.3
Establishment of necessary elections
infrastructure
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Part 1: OVERVIEW AND FACTORSAFFECTING PROGRAM PERFORMANCE:

Ethnic/racial tensions played out on the political landscape for the 15 months since the December
1997 elections. Periodic street demonstrations which followed, had a negative impact on
progress in the political dialogue process and on growth in the economy. These events highlight
the fragile nature of democratic institutions and the compounding effect of political uncertainty
on economic growth. Y et the heightening of these tensions brought with it both development
obstacles, which USAID has worked to overcome, and opportunities, which we have tried to
maximize.

FY 98 marked the first time in seven years that Guyana experienced negative economic growth.
The effect of EI Nino on thefirst rice crop, falling prices of key export commodities due to the
Asian financial crisis, and the protracted period of political uncertainty, were all contributing
factors. These conditions put a brake on expansion of both domestic and foreign investment.
Coupled with the reticence of the Government of Guyana (GOG) to move forward aggressively
in adoption of an investment strategy and an investment code, positive economic growth
predictions by the GOG were constantly revised downward during the year. The technical
assistance provided to the Ministry of Finance by USAID and other donors which helped to put
sound macroeconomic policiesin place, eased the impact of the downturn. So, despite these
economic constraints, the Government stayed the course in fulfilling conditionalities of the
International Financia Institutions (1Fls) and an agreement on Heavily Indebted Poor Countries
(HIPC) debt forgiveness looks promising.

This economic downturn, however, did have the positive effect of encouraging the Ministry of
Finance (MOF) to engage in more frequent dialogue with private sector organizations on waysto
stimulate the economy. While still relatively small and lacking in advocacy skills, these
organizations have developed independent positions, providing rather than seeking guidance
from the Government, as they had in the past. USAID's effortsin strengthening private sector
organizations begun under the Building Equity and Economic Participation (BEEP) project,
played alarge part in nurturing this dialogue. With limited job creation in the formal sector,
USAID's efforts to continue to strengthen the Ingtitute of Private Enterprise Development (IPED)
and expand access to credit for the poor, began to pay off with a 10 fold increase in the number
of loans, primarily to low-income women and in adramatic drop in its delinquency rate.

Hopes for rapid progress in strengthening democracy and further accelerating economic growth
following the elections, deemed free and fair by the international community, were dampened by
the continued rejection of those results by the major opposition party, the Peoples National
Congress (PNC). High level, sustained efforts were made by the Caribbean Community
(CARICOM) to mediate and promote political reconciliation between the two leading parties.
This process moved along in fits and starts since the election, with hopes rising each time the
dialogue resumed, and falling as they continually broke down over semantic arguments or threats
of street demonstrations. To date, the CARICOM facilitator has been unsuccessful in getting the
parties to negotiate in good faith on any substantive issues, but efforts by CARICOM and donors
to get the parties back to the negotiating table continue. On the positive side, a Constitutional
Reform Commission is now operational, with half its members representing civil society. With a
very compressed timeframe they are holding hearings throughout Guyana. However, given the
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timeframe, there was little in the way of public preparation on the issues and attendance has been
uneven. The Commission's report laying out recommendations for constitutional reformisduein
July.

The U.S. Guyana Mission's MPP has four goal areas, two of which correspond to USAID's
strategic objectives in Economic Development and Democracy and Human Rights. Economic
growth that decreases poverty and offers increased economic opportunities, particularly to
vulnerable groups, promotes U.S. national interestsin economic and social stability in the region.
Over the longer term, trade and investment opportunities for the U.S. are enhanced as Guyana
expands it economy and moves to open markets and to participate in regional and world-wide
trade regimes. In supporting more responsive and participatory governance and rule of law, the
U.S. ispromoting political stability internally as well as helping to create a more stable, secure
and cooperative regiona arenain which to advance all U.S. interests.

B. RESULTS:

USAID/Guyanaremains convinced that it is essential to support both economic growth and
democracy/governance because of the strong synergy between these two sectors. Events during
the past four years have demonstrated that efforts at decreasing poverty, addressing ethnic tension
and improving the quality of life are necessary to support the long-term sustainability of
democracy in Guyana. Even with limited resources, USAID assistance achieved significant
results during its four year strategy.

USAID has been very successful in achieving its Strategic Objective, "Expanded Economic
Opportunities for the Urban and Rural Poor". Notable results of the SO are the improved
analytic capacity of the MOF and Ministry of Trade, Tourism and Industry (MTTI), increased
and constructive dialogue between the public and private sectors and increased financial and
institutional sustainability of the country's main microenterprise institution.

USAID's modest resources leveraged funding of other donors by filling important niches which
increased the analytical capacity of the MOF to prepare reasoned and acceptable position papers
submitted to the IFIs and Paris Club and by complementing the programs of other bilateral
donors. This assistance strengthened the macroeconomic environment enabling the GOG to
adhere to the IMF/WB/IDB macroeconomic framework and implement better economic policies
while reducing external debt from U.S. $2.1 billion to U.S. $1.6 billion in successful negotiations
with the Paris Club. For the first time through USAID's assistance, the concept of strategic
planning was introduced into the MOF and MTTI and has been institutionalized as a
management tool.

Assistance to the MTTI resulted in the establishment of a Trade Policy Unit which is helping the
GOG focus on critical World Trade Organization (WTO) obligations and Free Trade Area of the
Americas (FTAA) negotiations. There has been a significant improvement in dialogue between
the private sector and the Government, resulting in the publication of an investor's guide, re-
introduction of income tax holidays, adherence to CARICOM's tariff reduction regime, and the
drafting of an investment strategy and several laws for the fledgling tourism industry. However,
instead of adopting a holistic approach to investment, the GOG has taken atimid course by
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selectively implementing USAID's technical assistance recommendations set out in the draft
investment strategy. The GOG is actively considering offering investment incentives for targeted
sectors rather than provision of across-the-board incentives.

In addition, as aresult of staff training and technical assistance funded by USAID, Guyana's
leading microenterprise institution reduced its delinquency rate from amost 30% to 5.8% in two
years and made more than 2,500 micro-credit loansin 1998, up from 280 in 1997, with over 70%
going to low-income women.

USAID/Guyana begins the implementation of a new economic growth strategic objective in FY
99 under the five-year strategic plan approved last year. The new SO, Expanded Economic
Opportunities for the Urban and Rural Poor, will continue to target poverty reduction. A contract
for implementation of the mission's new Economic Growth (EG) SO was awarded in mid-April.

USAID's Democracy and Rule of Law SO aso made significant advances in strengthening both
the democratic process and key democratic institutions over the past four years.

In the judiciary, many processes have been streamlined, the criminal cases backlog has been
reduced to 56% of its 1996 level, and for the first time trained court reporters are enabling judges
to make timely judgments. Double the target number of courts have been renovated, including
the High Court Library; atechnologically equipped Parliamentary Library has been created and is
being used not only by Parliamentarians but by University of Guyana students as well; and the
laws of Guyana have been consolidated and computerized.

On the Democracy and Governance (DG) side, USAID assistance through the National
Democratic Institute (NDI) and the International Foundation for Election Systems (IFES) played
akey part in improved elections administration in the local elections of 1994 and the national
election of 1997. Over 500 local government elected officials have been trained and that training
has been institutionalized. Through our current DG partners, NDI and the Carter Center, USAID
has played a catalytic role in providing opportunities for key leadership of civil society and all
political partiesto gain experience and exposure to new ideas and advocacy in the areas of
development planning, conflict resolution and constitutional reform through training, site visits
and consultations with international experts.

While negotiations on the mission's new Democracy and Rule of Law SO have been protracted
because of political sensitivities, discussions have established the needed trust level among high-
level Government officials. In fact, the GOG has agreed to a number of conditions which will
ensure the sustainability of USAID's past and future investments, several of which we lobbied for
over the past strategy period. These include the provision of both alegal librarian for the High
Court Library and aresearch librarian for the Parliamentary Library, the creation and filling of
both a Court Manager and Deputy Registrar position to better manage the judiciary, and the
agreement to draft and pass legislation to establish a permanent Elections Commission. In
addition, while the GOG had first completely rejected USAID's provision of technical assistance
in strengthening civil society organizations (CSOs), it has agreed to such an activity with more
limited groups of non-governmental organizations.
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In order to avoid agap in DG activities during this negotiation period, the mission has extended
the NDI and Guyana Justice Improvement Project (GJIP) grants, building upon prior activities to
respond to the direction set in our new Strategy. NDI's continued presence on the ground during
this transition period enabled USAID to be immediately responsive to the Constitutional Reform
Commission's request for technical expertsin various aspects of constitutional reform to assist
them in examining options and making recommendations to Parliament. Over the next four
months, NDI will continue its work with the Commission and develop a civic education program
on Constitutional Reform. In addition, NDI isworking to enhance civil society organizations
participation in the Constitutional Reform process, with particular emphasis on groups that cross-
political and ethnic/racial boundaries.

Given the recently concluded negotiations with the GOG, the Mission anticipates advertising a

Request for Assistance (RFA) for our new DG SO by early May and selecting a cooperating
agency by August.
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Highlights of USAID/Guyana's Accomplishments 1994-1998

SO1 - Expanded Economic Opportunitiesfor the Urban and Rural Poor:

>

Technical assistance in tandem with other donors significantly improved Guyanas macroeconomic indicators:
the average annual economic growth rate over the period was 5.27%, inflation rate reduced from 16.1% to 4.6%,
and per capital GDP increased from US $612 to US $796;

Over 6,800 microenterprise loans were disbursed, 69% given to women borrowers;

IPED's micro-lending delinquency rate was reduced from 30% to 5.8% in two years,

Assistance in preparing analyses and position papers facilitated the reduction of Guyana's external debt from US
$2.1 billion to US $1.6 billion, leading to the reduction of debt service in terms of revenues by half;

Ministry of Finance restructured and the Macroeconomic Policy Division established to provide improved
analyses and position papers;

Trade Policy Unit established at the Ministry of Trade to address FTAA and WTO issues,
Dialogue between the public and private sector on key economic issues improved markedly;

Draft investment strategy prepared, income tax holidays re-introduced and an investor's guide published to
encourage private investment.

S0O2 - Strengthened Democratic I nstitutions and Processes

>

>

13 courts and the High Court Library renovated;

The laws of Guyana consolidated and computerized;

Guyana'sfirst eight court reporters trained to enable judges to render more timely judgments;

The backlog of criminal cases dropped to 56% of its 1996 level, despite a 10% rise in the number of cases,

A number of Supreme Court Registry systems streamlined including better docket management,
computerization of the file retrieval process and the introduction of tape recordings of criminal trias;

The elections administration significantly improved for the 1994 local and 1997 national election;

Over 500 local elected officials trained and the training institutionalized;

A modern, technologically equipped Parliamentary Library created and Parliamentarians trained to useit;
Numerous opportunities through training, observation visits and consultations with international experts
provided to the leadership of civil society organizations, political parties and government to gain experience and

exposure to new ideas and advocacy skillsin areas of conflict resolution and constitutional reform to expand the
"space for dialogue”.
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Part I1. Progress Towar ds Strategic Objectivein 1998

A. Strategic Objectivel: Expanded Economic Opportunitiesfor the Urban and
Rural Poor.

1 Summary: The SOL1 strategic objective was achieved. It focused on expanding
economic opportunities for the urban and rural poor through sustained, broad-based economic
growth and more equitable distribution of income.

USAID has played a significant role in Guyana's economic recovery by filling important niches
within the IMF/WB/IDB macroeconomic framework and strongly complementing the programs
of other bilateral donors. Strategic planning and policy analysisin key ministries, for example,
have helped the GOG meet IFI conditionalities, and coordination with other bilateral donorsis
resulting in far more effective national budgeting. The trade regime is a'so moving, abeit
sowly, toward openness and compatibility with regional and global trade practices duein large
part to USAID-sponsored studies, advice, and policy analysis. However, poverty is still
manifest, structural distortions persist, and income distribution is highly skewed. Perhaps most
critical, Guyana' s primary exports are not competitive globally.

SO’ stargeted customers were the disadvantaged, microentrepreneurs and private sector
organizations.

2. Key Results: Three key intermediate results (IRs) were necessary to achieve the
strategic objective: IR 1, Increased capacity to implement economic policy for growth with
equity; IR 2, Broadened participation in dialogue between the public and private sectors; and IR
3, Increased services available to support small and microenterprises.

3. Performance and Prospects. The Strategic Objective was on-track in 1997, as planned.
Two of the three intermediate results exceeded expectations and the other was on-track.

SO level accomplishments (Indicator: Increasein average per household income of the
poor est 40%)

The indicator was on-track in 1997, when the SO was scheduled to be achieved. A revised
target for 1998 was not established as it would have been meaningless due to the political
climate, EI Nino, falling commodity prices and the Far East financial crises. Nevertheless, with
the economy’ s negative growth of 1.6% in 1998, it is unlikely that any increase in the average per
household income of the poorest 40% would have taken place.

Intermediate Result 1:  Increased Capacity to |mplement Economic Policy for
Growth with Equity (Indicator: Number of annual
strategic plans)

The target for IR 1 was on-track in 1998, asthe MOF and MTTI updated their annual strategic

plans. Technical assistance provided in 1998 continued to increase the capacity of the MOF to
better implement reforms and meet conditionalities agreed upon with IFls and other donors and
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to improve its budgeting process. The MOF implemented previous recommendations for its
reorganization to respond more effectively and efficiently to its customers, especially the private
sector, and additional assistance was provided to improve its records management and develop
an information technology plan. Under the supervision of a USAID funded advisor, the MOF
concluded its fourth Enhanced Structural Adjustment Facility (ESAF) arrangement with the IMF
which provided $11.9 million in 1998, and was able to meet almost all the HIPC conditionalities.
Assistance to the MTTI continued to focus on trade policies, WTO obligations, FTAA
preparations, greater participation and improved dialogue with the private sector, and the
promotion of tourism. The MTTI now has a computerized trade data base to provide current
information to improve trade-related decisions as they pertain to the on-going FTAA negotiations
and outstanding WTO obligations. The data also support other activities in the tourism and
industry areas. Physical infrastructure improvements in both Ministries were funded through
PL480 local currency proceeds.

Intermediate Result 2: Broadened Participation in Dialogue between the Public
and Private Sector (Indicator: Number of fora held)

Even after its upward revision for 1998, the target of 10 fora held for presentation of NGO/PSO
policy positions to the government exceeded expectations, as 18 forawere held. The continued
and improved dialogue led to the re-introduction of tax holidays for investors, publication of an
investor’s guide, passage of legidation for securities and trading regulation and the insurance
industry, and the establishment of the legidlative framework for a private sector development
bank. Legislation was also drafted to establish a National Tourism Board and to promote the
tourism industry. The meetings with the MOF also addressed the budget, poverty elimination
and coordination of national positions relating to CARICOM, WTO and FTAA issues, while
those with the MTTI addressed the collection and use of trade information, customs procedures
and a national tourism policy.

Intermediate Result 3: Increased Services Available to Support Small and Micro
Enterprises (Indicator: Number of individuals receiving loans)

The revised target of 565 loans to microenterprises (395 to women and 170 to men) exceeded
expectations as 2,544 loans were disbursed. This excellent performance and rapid turnaround by
IPED are directly attributed to the USAID funded staff training, and the implementation of an
appropriate credit methodology. The delinquency rate has been reduced from almost 30% in 1996
to 5.8% at the end of 1998, and IPED is moving to achieve financial and institutional
sustainability. IPED is now eligible to access the PRIME funds of $350,000 previously approved
through the Global Bureau's Microenterprise Credit Program. Asaresult of IPED’s excellent
performance during the past year, it has been chosen by the United Nations Development Program
(UNDP) to execute its microenterprise activity to benefit primarily Amerindian women.

University Development Linkages Program: Under a University Development Linkages

Grant, St. Louis Community College completed afive-year, $500,000 project to support the
ingtitutional strengthening of four technical schools. The technical and management skills of
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16 faculty and staff were upgraded, over 200 employees attended the 15 workshops held, and
equipment and books were provided. Asaresult of this program, the technical and
management skills of the faculty and staff of Guyana' s technical schools have improved, and
the institutions’ capacity to provide increased and better technical training programs has
increased markedly.

A two-year, $50,000 project to develop and deliver atraining program to produce certified Land
Surveyors was approved in FY98. This project will accelerate the GOG' s land titling program
thereby providing significantly more land titles to small farmers and low-income families. These
titles can then be used as collateral for loans, especially beneficial to farmers, who can then
upgrade and expand their acreage.

4, Possible Adjustmentsto Plans:  FY 99 marks the beginning of a new strategy for
Guyana. A strategic objective grant agreement for $7,250,000 has been signed between USAID
and GOG. The new EG strategic objective, “ Expanded Economic Opportunities for the Urban
and Rural Poor,” consists of four intermediate results: (1) Increased capacity to implement
economic policy for growth with equity; (2) Improved climate for private investment; (3)
Strengthened capacity of the private sector to influence public policy; and (4) Increased services
available to support small and microenterprises.

A Request for Proposals was issued, proposals were submitted and evaluated, and a contract
awarded to implement the new EG Activity. The new activities will be more focused to build on
our previous successes. Activities will include institutional development and networking of
other nascent microenterprise institutions; strengthening the private sector to become more
proactive in its advocacy role and to engage the Government in meaningful policy dialogue;
encouraging the Government to take bold initiatives to improve the investment climate by
enacting an investment code; and by passing legislation to facilitate the development of the
fledgling tourism industry.

The Performance Monitoring Plan will be finalized as soon as the institutional contractor,
expected to begin work in May, holds discussions and reaches agreement with our partners,
stakeholders and customers.

5. Other Donor Programs. TheIDB, IBRD, IMF and EU are all engaged in
macroeconomic policy reform, and together with DFID and CDB they also provide assistance to
the public sector investment program. UNDP and IDB are working in the microenterprise sector
to expand the outreach of the current organizations, and to provide skills training for
microentrepreneurs. The EU and CIDA are assisting the private sector to develop and implement
demand-driven skills training to address the problem of the paucity of skilled and semi-skilled
persons.

6. Principal Contractors, Granteesor Agencies. |Gl International and Nathan
Associates were the contractors for the just completed BEEP project. The University
Development Linkage Project is executed by the Community Colleges for International
Development with St. Louis Community College as the implementing institution. A contract
was awarded to Chemonics to implement the new Economic Growth SO.
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Table 2: SO1 Performance Data

STRATEGIC OBJECTIVE 1 Expanded economic opportunities for the urban and rural poor
APPROVED: 11/08/94 Country/Organization: Guyana

RESULT NAME

INDICATOR: SO level - Increasein average per household income of the poorest 40% (SO1)

UNIT OF MEASURE: U.S. dollars YEAR PLANNED ACTUAL
1993 (B) 850
SOURCE: GOG Living Standards 1994
Measurement Survey (1993) 1995
INDICATOR DESCRIPTION: 1996
1997 (T) 1,244 1,241

COMMENTS: Thefigure for 1997 household income was arrived at by multiplying the base year figure by the
estimated increase in income (46% since 1993) of rural households as a whole and not the poorest 40% of the
entire population. The increase for the poorest rural households could be higher or lower than 46%, depending on
the distributional impact of economic growth. However, the increase in incomes of public servants (one of the
poorest economic groups and a large percentage of the workforce) has increased by 51% over the past three years
alone. Therefore, USAID isreasonably confident that SO1 is being achieved.

STRATEGIC OBJECTIVE 1: Expanded economic opportunities for the urban and rural poor
APPROVED: 11/08/94 Country/Organization:  Guyana

RESULT NAME: Increased capacity to implement economic policy for growth with equity (IR 1)

INDICATOR: MOF/MTTI strategic management process used to develop annual action plans

UNIT OF MEASURE: Plans developed YEAR PLANNED ACTUAL
1994 (B) 0

SOURCE: Project Reports 1995 2 0
1996 2 2

INDICATOR DESCRIPTION: 1997 2 1
1998 (T) 2 2

COMMENTS: Strategic planning as a management tool was never used by the MOF and MTTI. Asaresult of
the project, strategic planning is now institutionalized as both Ministries have seen not only the benefits that are
gained from the participation of staff members in the decision-making process, but the objectives and goals of the
Ministries are more realistic.
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STRATEGIC OBJECTIVE 1
APPROVED: 11/08/94

Expanded economic opportunities for the urban and rural poor
Country/Organization: Guyana

RESULT NAME: Broadened participation in dialogue between the public and private sectors (IR 2)
INDICATOR: Number of foraheld for presentation of NGO/PSO policy positions to Government
UNIT OF MEASURE: Foraheld YEAR PLANNED ACTUAL
1994 (B) 0
SOURCE: Project reports and press reports 1995 3 4
1996 5 6
INDICATOR DESCRIPTION: 1997 6 18
1998 (T) 10 18

COMMENTS: Although the target for 1998 was increased from six to 10, it was still exceeded. The improved
and increased dialogue between the private and public sectors has resulted in several private sector initiatives
adopted and implemented by the public sector, while the private sector is more sensitive and aware of the
congtraints in the public sector.

STRATEGIC OBJECTIVE 1
APPROVED: 11/08/94

Expanded economic opportunities for the urban and rural poor
Country/Organization: Guyana

RESULT NAME: Increased services available to support small and microenterprises (IR 3)

INDICATOR:  Number of individuals receiving IPED microenterprise loans.

UNIT OF MEASURE: Number of individuals YEAR PLANNED ACTUAL

(M) (F) M) ()

1994 (B) 139 117

SOURCE: Records of the Institute of Private 1995 615 885 744 1274

Enterprise Development (IPED) 1996 1050 1950 445 1335

INDICATOR DESCRIPTION: 1997 570 2040 95 185
1998 (T) 170 395 712 1832

COMMENTS: Theoriginal target for 1998 was 3,060 loans, but it was revised downwards due to IPED’s
unacceptable delinquency rate. The training provided to the microenterprise staff resulted in afaster than
anticipated reduction in the delinquency rate, thus the revised target was exceeded.
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B. Strategic Objective No. 2:  Strengthened Democr atic I nstitutions and Processes

1. Summary: AsUSAID/Guyanacomesto the end of its current DG SO, it has clearly
achieved its objective of strengthening key democratic institutions and processes in Guyana.
While much remains to be done, technical assistance and training have substantially improved
the basic framework in which democracy functions - rehabilitated court infrastructure, increased
access to information critical for decision-making in Parliament and the judiciary, enhanced
elections administration, modern management tools for local elected officials, and opportunities
for expanded dialogue on conflict resolution and constitutional reform between civil society and
political party leadership.

SO2 has served afull range of customers, from judges, magistrates and private legal practitioners
to leaders of political parties, civil society organizations and local governments. Most
importantly, it served the Guyanese people in their pursuit of ademocratic form of government
after nearly thirty years of repression.

2. Key Results: During the life of the SO, demacratic institutions and processes were
significantly strengthened through three intermediate level results: (1) Improved effectiveness of
the justice system; (2) Improved skills of local elected government officials; and

(3) Establishment of the necessary elections infrastructure.

3. Performance and Prospects. Thetwo DG SO level indicator targets, Freedom House
Index and the State Department Human Rights ranking, have both been met. Guyana
maintained its Freedom House level 2 ranking as "free" and the 1998 State Department Report
indicates that Guyana received positive ratings in areas such as respect for civil liberties, freedom
of peaceful assembly and the court system. In addition, all SO2 activities except the final setup
and printing of the laws of Guyana have been completed and this remaining activity will be
concluded by August 1999. Under very strained political conditions, achievement of IR level
targets was mixed. However, positive strides were made in fostering a greater role and an
enabling environment for civil society and opening the "space” for cross ethnic/political dialogue,
laying the foundation for much of USAID's future work under our new strategy.

I ntermediate Result 2.1: I mproved Effectiveness of the Justice System

While achievement of specific 1998 targets was mixed, overall progress remained good. Of the
three specific targets under this IR, accessto legal library materials exceeded its target, only
anecdotal information was available for perception of legal professionals, and reduction of the
backlog of court casesfailed to achieve itstarget. Using PL 480 funds, renovations to the High
Court Library and 13 courts, seven more than targeted, were completed and one additional court
renovation isin progress. Access to legal documents increased markedly with the opening of the
High Court Library, amodern, well stocked facility. Consultation of Library materials by judges
and magistrates significantly exceeded the target of 425, with 696 requests.

While backlog reduction of criminal casesis 56% of itslevel three years ago, progress was
significantly slowed this year (areduction of only 69 cases), by the retirement of several judges.
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With a10% increase in criminal cases, the remaining judges focused primarily on the new case
load. Progresswas made in streamlining a number of Supreme Court Registry systems
including better docket management, computerization of the file retrieval process and
introduction of tape recording of criminal trials. Eight court reporters were trained and deployed
and, for thefirst time, judges have quick access to transcripts to effect more timely judgments.
After three years of USAID policy dialogue, the GOG has recognized that further progress cannot
be made in the Supreme Court Registry without increasing the management personnel and has
agreed to do so in the new DG SO agreement.

The laws of Guyana are now on a computerized database. However, technical difficulties
experienced by the grantee delayed the December completion date. The consolidated laws, that
constitute 14 volumes and over 10,000 pages, will be camera-ready by July 1999.

I ntermediate Result 2.2: Improved Skills of Locally Elected Gover nment Officials

R-4 targets for training of local government officials were established in anticipation of local and
municipal electionsin 1998. In the absence of these elections, these numbersfell slightly short
of the target of 300, with 279 local government officials trained. In all, over the past two years,
over 500 local government officials received training in the principles of effective governance. In
local councils where accounting training was provided, accounting systems have been
standardized, leading to increased accountability, efficiency and transparency in their operations.
In addition, for the first time, financial statements and budgets for local councils are being made
available for public scrutiny and comment.

A ten-volume manual for training local government officials has been completed and is being
used for ongoing training by the Ministry of Local Government and a workshop was held to
promote the participation of women in local government.

I nter mediate Result 2.3: Establishment of Necessary Election Infrastructure

All targets were achieved with the completion of the December 1997 el ections with technical
assistance funded by USAID in concert with the other donors. Our implementing partner worked
closely with the Elections Commission in devel oping and implementing a comprehensive,
responsive voter education program. The election administration process up to Election Day
tallying of ballots was deemed excellent by all parties. Thereis now a greater understanding of
the election preparation process and ways to avoid tabulation problems. A condition precedent to
the new DG SO agreement with the GOG is the establishment of a permanent commissionin
order to institutionalize this process for all future elections.

Other Significant Results

Strengthening Parliament: Using PL480 and GOG resources, afirst class Parliamentary
Library was established and computerized with access to the Internet. Parliamentarians are
increasingly using the library as are University of Guyana students. Access to up-to-date resource
materials on legidlative issues and comparative legisation is enhancing the quality of
parliamentary debates and legidlation.
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Civil Society: Civil Society groups are still nascent with arelatively small number of active
members. However, since the last election, they have become increasingly vocal. Recent events
at which civil society groups voiced their concerns about the stalled political dialogue, show their
potential to play asignificant role in facilitating communication between the community,
government and opposition parties in resolving conflicts and in influencing public policy. In
preparation for our new Civil Society Results Package, USAID has begun fostering the
development of women's organizations, sponsoring several women (cutting across political party
and racial lines) to attend the Vital Voices Conference and to participate in planning the
Caribbean Vital Voices Conference scheduled for the end of FY 99. Despite these positive
signs, there is still some reticence on the part of the Government about the role of civil society.
However, the GOG has given USAID its support for strengthening a core group of CSOs
working on women's empowerment, children's rights and improving the status of indigenous
peoples.

Constitutional Reform: One of the positive outcomes of the accord brokered by CARICOM
was the agreement to establish a Constitutional Reform Commission. The actual reform process
moved more slowly than anticipated in last year's R-4 because of the contested election resullts,
elections audit and CARICOM intervention to bring the two major political partiesto the
dialogue table. USAID, with itsimplementing partner, NDI, played acritical role in helping to
create the enabling environment for greater dialogue across ethnic/racial and political lines as
well as laying the groundwork for the Constitutional Reform process. By providing models from
other countries and expertise specifically from South Africaand Ireland, NDI opened up the
"space” for dialogue with the leadership of all parties, civil society groups and the public at large.
Members of political parties, civil society and the mediawho participated in a USAID sponsored
observation visit to Ireland, and a U.S. Embassy sponsored International Visitors Program to U.S
institutions, are outspoken about these experiences and their relevance in hel ping resolve many
of Guyanas racial/ethnic tensions. The emergence of civil society over the past year isevident in
the composition of the Constitutional Reform Commission, with 50% of its members
representing civil society groups, a composition unique in Caribbean Constitutional Reform
efforts. USAID continues to be the donor most engaged with the Commission on the ground,
playing afacilitative role in meeting the informational and technical assistance needs articulated
by its members. At the request of the Commission, USAID will support experts on various
Congtitutional reform topics to provide options and a testing ground for ideas for Commission
members and the wider civil society. Even if the Constitutional Reform process stalls once the
Committee report is submitted to Parliament in July, USAID funded activities have stimulated a
valuable participatory process revolving around the role and substance of the Constitution.

National Development Strategy: USAID support was critical to the revitalization of the
National Development Strategy (NDS) process. Asaresult of discussions between the mission
and the Carter Center, adifferent strategic approach was developed to ensure that the final NDS
document submitted to Cabinet would be viewed by all political parties as a participatory,
Guyanese owned document and have diversified donor support. The new NDS Committee was
formed with a significant level of participation from the PNC. Technical subcommittees were
well represented in terms of gender, political, ethnic, and religious groups. They reviewed
specific sections of the draft NDS to ascertain what changes and modifications, if any, were
needed. CIDA agreed to participate in supporting the renewed effort. Much of the work is now
complete, subcommittee participation has been excellent and recent PNC statements to the press
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on the revisions to the NDS have been extremely favorable.

Prospectsfor Future Results of USAID's New Strategy: Civil society organizations are
beginning to evolve and seek their placein this still fragile democracy. Many of the leaders of
these groups have participated in USAID sponsored observation visits and discussions with
international technical experts. These leaders are now playing asignificant part in the revitalized
NDS Committee and several are members of the Constitutional Reform Commission. While the
GOG has set some parameters on the civil society groups to receive intensive institutional
strengthening, such groups have aready demonstrated that they will cross political, ethnic,
religious and gender boundaries in support of important issues.

Although delaysin negotiating USAID's first DG bilateral agreement with the GOG were
disheartening, the results augur well for the sustainability of our past investments and the future
success of our new ones. The Government's agreement to fill the librarian positionsin the
Parliamentary and High Court Libraries will ensure that USAID's prior infrastructure and
technology investments are sustained. In the area of judicial reform, the GOG's agreement to
create and fill the positions of Court Manager and Deputy Supreme Court Registrar in the
Supreme Court Registry, along standing subject of policy dialogue, will enable USAID to
achieve significant resultsin court efficiency and effectivenessin the new strategy. In addition,
the GOG has agreed to draft and pass legidation to create a permanent elections commission, a
critical condition to ensure that Guyana can institutionalize its capacity to conduct free and fair
elections.

Other Donors. USAID continuesto be the lead donor in the broad areas of democracy and rule
of law. All the maor donorsin country participated in some way in the December 1997
elections. The donors have been collaborating in supporting the work of the CARICOM
facilitator and the Constitutional Reform effort. CIDA and UNDP are the donors most engaged
in NGO strengthening.

Principal Contractors, Grantee or Agencies. The National Democratic Institute (NDI), the
Carter Center and the University of the West Indies, Cave Hill Campus, are the current grantees.
These grants end on September 30, 1999. A RFA will be issued for the implementation of the
new Democracy and Governance Strategic Objective.
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Table2: SO 2 Performance Data

STRATEGIC OBJECTIVE 2:  Strengthened Democratic Institutions and Process
APPROVED: 11/08/94 Country/Organization: Guyana

RESULT NAME:

INDICATOR 1: Freedom House Index

UNIT OF MEASURE:  Freedom House Index YEAR PLANNED ACTUAL
Numerical Rating
1994 (B) 2
SOURCE: Freedom House Annual Report 1995 2 2
1996 2 2
INDICATOR DESCRIPTION: 1997 2 2
1998 (T) 7 2

COMMENTS: The Freedom House Index has not been very effective in illustrating the gains made under our
democracy & governance portfolio of activities, largely due to itsinflexibility in illustrating gradations of
achievement within particular achievement indices. Also, asthe level of achievement required to enable a country to
progress from one index level to another is so high, an upward movement to another index of achievement within a
particular R4 reporting period, is almost impossible of achievement. The mission does not propose to use the
Freedom House Index as an indicator of progressin its proposed new democracy & governance activity.

INDICATOR 2:  State Department Human Rights Report

UNIT OF MEASURE: Qudlitative Rating YEAR PLANNED ACTUAL
1994 (B) +
SOURCE: U.S. Department of State 1995 + +
1996 + ¥
INDICATOR DESCRIPTION: 1997 + +
1998 (T) " ¥

COMMENTS: The State Department Human Rights Report is fairly limited as an accurate barometer of changes
for democracy and governance activities, asthereis areal time lag between its capture of relevant data relating to the
progress of individual activities which might not have a direct correlation with the broader political issues being
sought for collection in the report. As aresult, we do not propose to use the Report as a primary indicator of progress
in our upcoming new democracy & governance activity.
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STRATEGIC OBJECTIVE 2:  Strengthened democratic institutions and processes

APPROVED: 11/08/94

Country/Organization:

Guyana

RESULT NAME: Improved effectiveness of the justice system (IR 2.1)

INDICATOR 1: Size of backlog of court cases

UNIT OF MEASURE: Number of criminal casesin YEAR PLANNED ACTU
the backlog AL
1995 (B) 3,506
SOURCE: High Court Registry Report 1996 3,000 2,951
1997 2.000 1,082
INDICATOR DESCRIPTION: 1998 (T) 1,000 1,013

COMMENTS: The backlog reduction objective has not been completely realized in 1998 due to the reduction of
High Court judges from a complement of 11 judgesto 8 judgesin that year. Up to the time of reporting these figures,
the Government of Guyana had provided no indication of when the full complement of judges will be restored.

INDICATOR 2: Accessto legal library

UNIT OF MEASURE: Requests made for library YEAR PLANNED ACTUAL
records by judges and magistrates
1995 (B) 295
SOURCE: Law Library records 1996 340 350
1997 385 400
INDICATOR DESCRIPTION: 1998 (T) 425 696

COMMENTS: Judges & Magistrates consulted documents in the recently opened High Court Library 696 times
during 1998, surpassing the target of 425. Key reasons for this are the addition of a full-time library assistant to
permit longer hours, the removal of the library from temporary, cramped facilities, not centrally located, to new,

spacious, centrally located facilities, and a significant increase in library holdings.

STRATEGIC OBJECTIVE 2: Strengthened Democratic Institution and Processes

APPROVED: 11/08/94

Country/Organization: Guyana
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RESULT NAME: Improved skills of elected local government officials (IR 2.2)

INDICATOR: Elected officials at local and regional levels trained in their roles and responsibilities.

UNIT OF MEASURE: Persons Trained YEAR PLANNED ACTUAL

(M) (F) (M) (F)

1994 (B) 468 57
(36%) (40%)

SOURCE: Project Reports, Government of Guyana 1995 135 15 9 11

Reports. (10%) (10%) (8%) (8%)
o me | 2

(45%) (44%)

INDICATOR DESCRIPTION: 1997 220 100 176 86
(17%) (69%) (14%) (60%)

1998 (T) 220 100 202 77
(17%) (69%) | (16%) (55%)

COMMENTS: The absolute number and percentage of officials receiving training are shown. The postponement
of the 1998 local government elections by the Government of Guyana severely limited our partner’s ability to
provide relevant training to newly elected local government officials.
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PART Il1l. RESOURCE REQUEST

A. Program funding by Strategic Objective: The mission has been given afunding level of
$3.2 million for each of the next two fiscal years (2000 and 2001) consistent with last year's R-4
review cable. Thisincludes an increase of $300,000 in each of these two years, which would
restore the $600,000 cut from the R-4 request level for FY99. However, by spreading out the
amount to be restored over atwo year period, pipelines will remain unacceptably low. At these
levels, SO 1 (Economic Growth) resources will be extremely tight. For SO 2 (Democracy and
Governance), even these proposed funding levels will mean a postponement of the
implementation of one of the five results packages. Should there be any cuts below the proposed
funding level for SO2, one IR will need to be eliminated and several activities under other IRs
will need to be cut back.

SO1: If progressremains at a steady pace, SO 1 funding at the proposed R-4 level for FY 2000
and 2001 will be very tight, but with very prudent management, implementation can proceed as
planned. Funding priorities for the IRs to strengthen the Ministries of Finance and Trade for FY
2000 and 2001 will be determined primarily by the pace and types of changes which the GOG
decides to make to stimulate the economy. However, should the GOG proceed quickly on
needed reforms, at the proposed R-4 budget level, USAID would have to prioritize activities
under the other results packages and cut back or postpone some of them. Should the budget be
reduced from the projected R-4 levels, we would first try to reduce the number of private sector
and micro-lending organizations targeted to receive technical assistance and training. If budget
cuts were severe, we would be forced to eliminate an IR. Thiswould likely be IR 1 (Increased
Capacity to Implement Economic Policy for Growth with Equity), which addresses the analytical
capacity of the Ministry of Finance. IR 1 requires a multi-year, holistic approach and a
significant share of the SO resources. The other packages have more discrete elements, which
can be developed in phases as the budget permits. However, if the elimination of IR 1 became
necessary, it would lead to the deterioration of our relationship with the Minister of Finance, who
issignatory to the SOAG, and would put the achievement of the SO in jeopardy.

SO2: A number of unanticipated events have significantly reduced funding available for the first
two years of SO2. Thelong period of deliberations with the GOG concerning the new DG SO
precipitated amission decision to extend its two grantees to avoid along gap in DG activities
during this politically uncertain period. These extensions enabled the mission to maintain
momentum in working with key leaders on new ideas and tools for conflict resolution and to
assist in the constitutional reform process from its inception. It aso enabled us to introduce
alternative dispute resolution concepts and other innovative backlog reduction methods to a core
number of legal professionals. However, these extensions necessitated that the mission use
more of its FY 98 and FY 99 funds to continue current grants and to set aside less for the new SO
startup.

In addition, national elections, previously scheduled for 2003, were moved up to 2001 under the
CARICOM-brokered agreement with the political parties. USAID has been the primary player in
the area of elections since 1992 and we anticipate that we will take aleading role again.
Assistance with elections is always an expensive activity and even with the participation of other
donors, it islikely to take a significant share of the DG budget in FY 2001. AsUSAID and its
partners look for opportunities over the next two years to provide assistance to achieve the
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maximum impact in strengthening democratic institutions and processes, the areas which are
most likely to receive the greatest priority are Constitutional Reform, elections, introduction of
aternative dispute resolution and other focused judicial reforms, and strengthening of promising
civil society organizations.

Another unanticipated expense which the mission will facein late FY 99 is the replacement the
TCN SO manager. Because of the highly polarized racial/ethnic situation, the mission will recruit
aUSPSC to fill this position. Again, the costs of transportation of effects, travel of dependents,
etc. were not anticipated and have to be taken from our already tight program resources.

Therefore, even with the proposed R-4 funding levels, the very small DG pipeline will force the
mission to make some hard choices concerning the activities that can be funded over the next two
years. First, the mission will postpone the implementation of the Local Governance IR for the
next two fiscal years. If Constitutional Reform results in a significant devolution of authority to
local governments and municipalities, the mission and its partners would have to examine all the
IRs to seeif funding at some level could be made available for activitiesto assist in creating new
local government systems. In addition, we would target fewer areas of judicial reform and focus
on strengthening a smaller number of NGOs under the Civil Society IR to ensure that our limited
financial resources are not spread too thinly.

If the Mission funding falls below the proposed R-4 level, we would eliminate the Local
Governance IR, and have to either eliminate another IR or severely limit our assistance for the
next national election. The mission will continue to encourage other donors to become more
involved in DG activities. However, USAID has the only presence on-the-ground to assist the
GOG and civil society through what will be a series of formidable democracy strengthening tasks
over the next two years.

While the mission recognizes that the Bureau continues to face budget constraintsin the
discretionary account, we request that serious consideration be given to restoring the entire
$600,000 in FY 2000, rather than spreading these funds out over atwo year period. This change
does not increase the total funding for the two year period, but does provide for an increase in SO
pipelines and thereby greater program flexibility. If the entire $600,000 can be restored in the
next FY, with prudent management., the mission can maintain the long term integrity of itstwo
SOs.

Section 416 (b): USAID has been akey player in working with USDA to facilitate Guyana's
eligibility for thisyear's Section 416 (b) program and with the GOG to respond to the terms of
this new agreement. The Section 416 (b) grant will provide the wheat that Guyana was receiving
previously from the Title | P.L. 480 program. Guyanawill also receive US$3.5 million dollars
worth of other commaodities through the P.L.480 program. With the economic downturn last
year, these funds become increasingly important to the GOG in order to continue its own
infrastructure improvement program and to provide the counterpart funds for the implementation
of large World Bank and IDB infrastructure projects. The Embassy and USAID anticipate that a
small portion of the local currency generations will be used to further support specific U.S.
mission development objectives.

HIV/AIDS: The HIV/AIDS epidemic is growing at an alarming rate in Guyana, with HIV
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prevalence estimated at between 2% and 5%. Since only one clinic in Georgetown routinely
reports HIV/AIDS cases, current numbers of cases are underestimated. For a country of its size,
the flow of people back and forth between Guyana and the USis significant. Last year alone, the
US Embassy issued almost 17,000 non-immigrant visas. In addition, the heavy flow of Guyanese
travelers within the region is afactor which will facilitates cross-border transmission of the
disease. A recent cable from the US Embassy in Trinidad reports an increasing number of
HIV/AIDS cases in both Trinidad and Tobago. With years of out-migration, Guyanais already
faced with a shortage of skilled human resources and a continuing escal ation of the HIV/AIDS
problem will erode the small base of young talent that remains.

Very few HIV/AIDS interventions are currently being implemented in Guyana. However, a
recently developed WHO/PAHO/GOG strategic plan offers awindow of opportunity for donor
action. Since USAID isaworld leader in HIVV/AIDS prevention, our participation in
implementing a discrete portion of this plan can serve as a catalyst and model for the GOG,
indigenous NGOs, and other donors. The mission proposes that a small amount of DA funding
($100,000 to $200,000 over atwo year period) be allocated to Guyana for atargeted HIV/AIDS
intervention. G and LAC Bureau technical staffs have agreed to conduct an assessment of the
situation and determine the potential for alow cost/high impact activity. In addition to the DA
resources, USAID proposes to work with the GOG to utilize a small amount of Section 416 (b)
local currency generations and to collaborate with the Peace Corps volunteers working in the
health sector. In thisway we can leverage a small amount of DA resources to make a strong
impact in helping Guyanese begin to address the HIV/AIDS problem. If DA resources are made
available for adiscrete HIV/AIDS activity, the mission proposes that these funds be channeled
through G/HIV/AIDS field support mechanisms which have an excellent record of achieving a
positive impact without placing a burden on mission staff.

The attached Budget Tables for Program Resources show funding levelsfor FY 99 and the
proposed levels for the following two budget years.

Workforce and OE:

Workforce: USAID/Guyana swork force projection is 7.5 staff, and will remain at that level
for the foreseeable future. The additional .5 represents a shift in mechanisms for obtaining EXO
technical support recommended by our RCO. EXO technical support was previously funded by a
purchase order and is now funded by a USPSC contract for intermittent EXO support,
approximately 4 months per year. The only other unanticipated change is the recruitment of a
USPSC to replace our current TCN SO 2 manager in late FY 99. The recruitment of a program
funded FSNPSC for SO2, addressed in last year's R-4, will take place as our program resources
permit. Thislevel isconsistent with USAID's proposed Country Strategic Plan for FY 99-03 with
the exception of the change in the EXO funding mechanism.

Operating Expenses: USAID Guyanais aready operating on alimited OE budget and after
reviewing all functions, there is no indication that we can further save OE fundsin FY 2000. In
fact, further reductions in the OE budget could put the viability of the USAID/Guyana program at
risk.
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If the projected OE level of $310,000 holds, it will be adequate to effectively manage our
administrative operations for FY 2000 barring any change in USAID office location.. We
continue to manage the OE resources very prudently and by participating only in core services
mandated by ICASS. USAID operating costs under ICASS LITE arerelatively low. Negotiations
have taken place with the ICASS Committee to pay direct costs for some services. These
services, such as the GSO services for the Mission Director's residence, which would have been
charged for by the square footage, were removed from ICASS in FY 99. Thisis much less costly
than under ICASS and enabled us to trim our ICASS costs even further. Regional support
services have been very responsive, but continued part-time USPSC EXO services are critical for
administrative system efficiency and accountability. The mission has absorbed a 100% increase
in costs associated with an additional 12 hours of guard service coverage at the Mission
Director's residence, now at 24 hours per day in conformance with all Embassy direct hire
residential guard services. Given the crime rate in Georgetown, there is no possibility of a
reduction in this areain the short term. In addition, within our existing OE budget, the mission
absorbed the costs of filling a 3 hour gap in guard coverage for the USAID office (2 guards, one
at each entrance, are now on duty 24 hours per day). In addition, the Government has announced
acommercial electricity rate increase of 15% in FY 2000. With these additional expenses, our
OE budget is at its bare minimum and presumes that no emergencies will arise which can be
factored into the financia projections at thistime. Thisis a highly unrealistic proposition in the
Guyana context.

In FY 2001, we have asked for an overall increase of $22,200 which includes $14,200 for
replacement of residential furnishings, $2,000 for office furniture and $6,000 for ADP hardware.
It should be noted that al of the household furnishings, office furniture and some of the ADP
equipment currently being used were shipped from RDO/C Barbados prior to the closure of that
office. Most of the household furniture has since been reupholstered twice and will be over eight
years old, and we will need to begin the replacement process. The same applies to the office
furniture and ADP equipment. The household furnishings, appliances and office
furniture/equi pment shipped from Barbados has been a tremendous savings on the
USAID/Guyana OE budget over the past years, but will need to be replaced at the times specified
in the budget.

Office Security: Based on AID/W guidance the mission is searching for aternate office space
which will meet diplomatic security (DS) criteria. To date suitable space has not been located.
However, if space which meets the DS guidelinesis secured, the $310,000 in OE funding will be
totally inadequate to meet relocation, renovation and rental costs. Currently the mission sub-
leases its building space to the Peace Corps and its SO1 contractor. This arrangement allows the
mission to redistribute rental costs, the biggest OE office expense. This rental distribution will
not likely be possible in the event of an office relocation. Both relocation and rental costs for
non-shared space must then be factored into the budget. Since the mission has not yet located
alternate office space that the RSO believes would meet the DS standards, at this point there are
too many unknown factors to provide reasonable cost estimates for such an office relocation. An
IG/SEC TDY to inspect possible office sites is expected within the next two months. As soon as
thisTDY is completed, the mission will provide the Bureau with a status report on office

rel ocation prospects and potential costs.

In the event that USAID/Guyana cannot |ocate office space that meets the prescribed security
standards, the lease for our existing premises will expirein November 1999. The prevailing
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practice in Guyana, which has almost achieved obligatory status, is that the renewal of an expired
lease for the same premises will attract at least a 10% increase. The non-payment of such an
increase would not be a viable option due to the unavailability of suitable aternative office
space. The possibility of such anincrease is factored into our FY 2000 financia projections
through an increased attribution of rental costs to the present co-occupiers of our office building
mentioned above.
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FY 1999 Budget Request by Program/Country

Program/Country: 02:17 PM
Approp Acct: (Enter either DA/CSD; ESF; NIS; or SEED)
Scenario
S.0. #, Title
FY 1999 Request Est. S.O.
Bilateral/ Micro- Agri- Other | Children's Child Infectious Other Est. S.O. | Pipeline
Field Spt Total Enterprise| culture |Economic Basic Other |Population| Survival | Diseases | HIV/AIDS Health Environ D/IG Expendi- End of
Growth | Education HCD tures FY 99
* * * *
SO 1:
Bilateral 1140 1140 800 1115
Field Spt 0
1140 0 0 1140 0 0 0 0 0 0 0 0 0 800 1115
SO 2:
Bilateral 1371 1371 900 471
Field Spt 0
1371 0 0 0 0 0 0 0 0 0 0 0 1371 900 471
SO 3:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO7:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 2511 0 0 1140 0 0 0 0 0 0 0 0 1371 1700 1586
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 2511 0 0 1140 0 0 0 0 0 0 0 0 1371 1700 1586
FY 99 Request Agency Goal Totals FY 99 Account Distribution (DA only)
Econ Growth 1140 Dev. Assist Program 2511 Prepare one set of tables for each appropriation Account
Democracy 1371 Dev. Assist ICASS Tables for DA and CSD may be combined on one table.
HCD 0 Dev. Assist Total: 2511 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account
PHN 0 CSD Program 0
Environment 0 CSD ICASS
Program ICASS 0 CSD Total: 0
GCC (from all Goals) 0

GUYANA 2000-2001 R4



FY 2000 Budget Request by Program/Country 29-Apr-99

Program/Country: 02:17 PM
Approp Acct: (Enter either DA/CSD; ESF; NIS; or SEED)
Scenario
S.0.#, Title
FY 2000 Request Est. S.O.
Bilateral/ Micro- Agri- Other | Children's Child Infectious Other Est. S.O. | Pipeline
Field Spt Total Enterprise| culture |Economic Basic Other |Population| Survival | Diseases | HIV/AIDS Health Environ D/IG Expendi- End of
Growth ||Education HCD tures FY 00
* * * *
SO 1: Year of Final Oblig:
Bilateral 1400 1400 1800 715
Field Spt
1400 0 0 1400 0 0 0 0 0 0 0 0 0 1800 715
SO 2: Year of Final Oblig:
Bilateral 1800 1800 1600 671
Field Spt
1800 0 0 0 0 0 0 0 0 0 0 0 1800 1600 671
SO 3: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 3200 0 0 1400 0 0 0 0 0 0 0 0 1800 3400 1386
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 3200 0 0 1400 0 0 0 0 0 0 0 0 1800 3400 1386
FY 00 Request Agency Goal Totals FY 00 Account Distribution (DA only)
Econ Growth 1400 Dev. Assist Program 3200 Prepare one set of tables for each appropriation Account
Democracy 1800 Dev. Assist ICASS Tables for DA and CSD may be combined on one table.
HCD 0 Dev. Assist Total: 3200 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account
PHN 0 CSD Program 0
Environment 0 CSD ICASS
Program ICASS 0 CSD Total: 0
GCC (from all Goals) 0
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FY 2001 Budget Request by Program/Country 29-Apr-99
Program/Country: 02:17 PM
Approp Acct: (Enter either DA/CSD; ESF; NIS; or SEED)
Scenario
S.0.#, Title
FY 20001 Request Est. S.O. Future
Bilateral/ Micro- Agri- Other | Children's Child Infectious Other Est. S.O. | Pipeline Cost
Field Spt Total Enterprise| culture |Economic Basic Other |Population| Survival | Diseases | HIV/AIDS Health Environ D/IG Expendi- End of (POST-
Growth | Education HCD tures FY 01 2001)
* * * *
SO 1: Year of Final Oblig:
Bilateral 1600 1600 1800 515
Field Spt
1600 0 0 1600 0 0 0 0 0 0 0 0 0 1,800 515 0
SO 2: Year of Final Oblig:
Bilateral 1600 1600 2000 271
Field Spt
1600 0 0 0 0 0 0 0 0 0 0 0 1600 2000 271 0
SO 3: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8: Year of Final Oblig:
Bilateral 0
Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 3200 0 0 1600 0 0 0 0 0 0 0 0 1600 3800 786 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 3200 0 0 1600 0 0 0 0 0 0 0 0 1600 3800 786 0
FY 01 Request Agency Goal Totals FY 01 Account Distribution (DA only)
Econ Growth 1600 Dev. Assist Program 3200 Prepare one set of tables for each appropriation Account
Democracy 1600 Dev. Assist ICASS Tables for DA and CSD may be combined on one table.
HCD 0 Dev. Assist Total: 3200 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account
PHN 0 CSD Program 0
Environment 0 CSD ICASS
Program ICASS 0 CSD Total: 0
GCC (from all Goals) 0

GUYANA 2000-2001 R4




Workforce Tables

Org USAID/GUYANA - 504
End of year On-Board Dir
Total | Org. Fin. Admin. Con- All [ Total | Total
FY 1999 Estimate | SO1 SO2 SO3 SO4 SO5 SpO1 SpO2 |SO/SpO|Mgmt. Mgmt Mgmt tract Legal Other |Mgmt.| Staff

OE Funded: 1/
U.S. Direct Hire
Other U.S. Citizens
FSN/TCN Direct Hire
Other FSN/TCN

1 1 1
0.5 0.5 0.5

w
w
w

|0 O O O
o
o

Subtotal 0 0 0 0 0 0 0

Program Funded 1/
U.S. Citizens
FSNS/TCNs 1

Subtotal

N[N R e
o
o
o
o
o

o

o

o

o |o

o

o

N

Total Direct Workforce

~

TAACS
Fellows
IDIs

Subtotal 0 0 0 0 0 0 0

wlolooco|lw|lwN Pk
vl |[olooco|lu]|oo o
vl [clooco|lt]|lw N R

TOTAL WORKFORCH 1 2 0 0 0 0 0

o
ol
N
\I

1/ Excludes TAACS, Fellows, and IDIs GUYANA 2000-2001 R4



Workforce Tables

Total | Org. Fin. Admin. Con- All | Total | Total
SO1 SO2 SO3 S04 SO5 SpOl1 SpO2 |SO/SpO|Mgmt. Mgmt Mgmt  tract Legal Other [Mgmt.| Staff

FY 2000 Target

OE Funded: 1/
U.S. Direct Hire
Other U.S. Citizens
FSN/TCN Direct Hire
Other FSN/TCN

0.5 0.5 0.5

w
w
w

o0 O O o
o
o

Subtotal 0 0 0 0 0 0 0

Program Funded 1/
U.S. Citizens
FSNS/TCNs 1

Subtotal

NN R e
o
o
o
o
o

Total Direct Workforce

N
o
o
ol
o
o
o
N
\I

TAACS
Fellows
IDIs

Subtotal 0 0 0 0 0 0 0

wloloocoo|lw|lwN kR
vl |[olooco|luu]|loo o
vl [clooco|lt]|lw N R

o
o
ol
o |o
o
o
N

TOTAL WORKFORCH 1 2 0 0 0 0 0

~

1/ Excludes TAACS, Fellows, and IDIs GUYANA 2000-2001 R4



Workforce Tables

FY 2001 Request
OE Funded: 1/
U.S. Direct Hire 0 1 1
Other U.S. Citizens 0 0.5 0.5 0.5
FSN/TCN Direct Hire 0 0 0
Other FSN/TCN 0 3 3
Subtotal 0 0 0 0.5 45 45
Program Funded 1/
U.S. Citizens 1 0 1
FSNS/TCNs 2 0 2
Subtotal 0 0 3 0 0 3
Total Direct Workforce 0 0 3 0.5 45 7.5
TAACS 0 0 0
Fellows 0 0 0
IDIs 0 0 0
Subtotal 0 0 0
TOTAL WORKFORCE 0 0 3 0.5 45 75

1/ Excludes TAACS, Fellows, and IDIs
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MISSION :

Workforce

[OSAIDIGUYANA - 504

USDH STAFFING REQUIREMENTS BY SKILL CODE

BACKSI10OP
(BS)

NO. OF USDH

EMPLOYEES

IN BACKSTOP
FY 199y

NO. OF USDH

EMPLOYEES

IN BACKSTOP
FY 2UUU

NO. OF USDH

EMPLOYEES

IN BACKSTOP
FY 2UU1L

NO. OF USDH

EMPLOYEES

IN BACKSTOP
FY 20UZ

01 SMG

02 Program Officer

03 EXO

04 Controller

05/06/07 Secretary

10 Agriculture

11 Economics

12 GDO

12 Democracy

14 Rural Development

15 Food for Peace

21 Private Enterprise

25 Engineering

40 Environment

50 Health/Pop.

60 Education

75 Physical Sciences

85 Legal

92 Commodity Mgt

93 Contract Mgt

94 PDO

95 IDI

Other*

TOTAL

1

*please list occupations covered by other if there are any

GUYANA 2000-2001 R4

Please e-mail this worksheet
in either Lotus or Excel to:
Maribeth Zankowski
@hr.ppim@aidw
as well as include it with
your R4 submission.



Operating Expenses

Org. Title: USAID/GUYANA Over seas Mission Budgets
Org. No: 504 FY 1999 Estimate FY 2000 Target FY 2000 Request FY 2001 Target FY 2001 Request
oC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total

111 Personnel compensation, full-time permanent Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
111 Base Pay & pymt. for annua leave balances - FNDH 0 0 0 0 0

Subtotal OC 11.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
11.3 Personnel comp. - other than full-time permanent Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
11.3 Base Pay & pymt. for annua leave balances - FNDH 0 0 0 0 0

Subtotal OC 11.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
115 Other personnel compensation Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
115 USDH 0 0 0 0 0
115 FNDH 0 0 0 0 0

Subtotal OC 11.5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
118 Specia persona services payments Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
11.8 USPSC Salaries 40.5 40.5 32 32 32 32 334 33.4 334 33.4
11.8 FN PSC Salaries 18 18 19 19 19 19 20 20 20 20
11.8 IPA/Details-I/PASAS/RSSAs Salaries 0 0 0 0 0

Subtotal OC 11.8 58.5 0 58.5 51 0 51, 51 0 51, 53.4 0 53.4 53.4 0 53.4
121 Personnel benefits Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
121 USDH benefits Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
12.1 Educational Allowances 0 14 14 14 14 14 14 14 14
12.1 Cost of Living Allowances 0 0 0 0 0
121 Home Service Transfer Allowances 0 0.7 0.7 0.7 0.7 0 0
12.1 Quarters Allowances 0 0 0 0 0
12.1 Other Misc. USDH Benefits 0 0 0 0 0
121 FNDH Benefits Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
121 ** Paymentsto FSN Voluntary Separation Fund - FNDH 0 0 0 0 0
12.1 Other FNDH Benefits 0 0 0 0 0
12.1 US PSC Benefits 20 20 18 18 18 18 18 18 18 18
121 FN PSC Benefits Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
121 ** Payments to the FSN Voluntary Separation Fund - FN PSC 0 0 0 0 0
12.1 Other FN PSC Benefits 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8
12.1 IPA/Detail-I/PASA/RSSA Benefits 0 0 0 0 0

Subtotal OC 12.1 20.8 0 20.8 335 0 335 335 0 335 328 0 32.8 328 0 32.8
13.0 Benefits for former personnel Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
13.0 FNDH Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
13.0 Severance Payments for FNDH 0 0 0 0 0
13.0 Other Benefits for Former Personnel - FNDH 0 0 0 0 0
13.0 FN PSCs Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
13.0 Severance Payments for FN PSCs 0 0 0 0 0
13.0 Other Benefits for Former Personnel - FN PSCs 0 0 0 0 0

Subtotal OC 13.0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
21.0 Travel and transportation of persons Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
21.0 Training Travel 3 3 3 3 3 3 3 3 3 3
21.0 Mandatory/Statutory Travel Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
21.0 Post Assignment Travel - to field 0 23 23 23 23 0 0
21.0 Assignment to Washington Travel 0 0 0 0 0
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Operating Expenses

Org. Title: USAID/GUYANA Over seas Mission Budgets
Org. No: 504 FY 1999 Estimate FY 2000 Target FY 2000 Request FY 2001 Target FY 2001 Request
oC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
21.0 Home Leave Travel 0 23 23 23 23 0 0
21.0 R & R Travel 25 25 0 0 25 25 25 25
21.0 Education Travel 0 0 0 0 0
21.0 Evacuation Travel 2 2 2 2 2 2 2 2 2 2
21.0 Retirement Travel 0 0 0 0 0
21.0 Pre-Employment Invitational Travel 0 0 0 0 0
21.0 Other Mandatory/Statutory Travel 0 0 0 0 0
21.0 Operational Travel Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
21.0 Site Visits - Headquarters Personnel 6.5 6.5 6.5 6.5 6.5 6.5 6.5 6.5 6.5 6.5
21.0 Site Visits - Mission Personnel 7 7 73 73 73 73 8 8 8 8
21.0 Conferences/Seminars/Meetings/Retreats 5 5 5 5 5 5 5 5 5 5
21.0 Assessment Travel 0 0 0 0 0
21.0 Impact Evaluation Travel 0 0 0 0 0
21.0 Disaster Travel (to respond to specific disasters) 0 0 0 0 0
21.0 Recruitment Travel 0 0 0 0 0
21.0 Other Operational Travel 0 0 0 0 0
Subtotal OC 21.0 26 0 26 28.4 0 28.4 28.4 0 28.4 27 0 27, 27 0 27,

22.0
22.0
22.0
22.0
22.0
22.0

23.2
23.2
23.2
23.2

233
233
233
233
233
233
233
233
233
23.3

24.0

251
251
251
251

Transportation of things
Post assignment freight
Home Leave Freight
Retirement Freight
Transportation/Freight for Office Furniture/Equip.
Transportation/Freight for Res. Furniture/Equip.

Subtotal OC 22.0

Rental payments to others
Rental Payments to Others - Office Space
Rental Payments to Others - Warehouse Space
Rental Payments to Others - Residences

Subtotal OC 23.2

Communications, utilities, and miscellaneous charges
Office Utilities
Residential Utilities
Telephone Costs
ADP Software Leases
ADP Hardware Lease
Commercial Time Sharing
Postal Fees (Other than APO Mail)
Other Mail Service Costs
Courier Services

Subtotal OC 23.3

Printing and Reproduction
Subtotal OC 24.0

Advisory and assistance services
Studies, Analyses, & Evaluations
Management & Professional Support Services
Engineering & Technica Services

Do not enter data on thisline

0

0

0

1 1
0.6 0.6
16 0 1.6

Do not enter data on thisline

0.2 0.2
0

24 24
242 0 24.2

Do not enter data on thisline

20 20
9 9
112 11.2
0

0

0

0

0

18 18
42 0 42
0

0 0 0

Do not enter data on thisline
0
17.8 17.8
0

Do not enter data on thisline

14 14

1 1

0

0.7 0.7
0.6 0.6
16.3 0 16.3

Do not enter data on thisline

0.2 0.2
0

24 24
242 0 24.2

Do not enter data on thisline

21 21
9.5 9.5
111 111
0

0

0

0

0

19 1.9
43.5 0 43.5
0 0 0

Do not enter data on thisline
0
0
0
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Do not enter data on thisline

14 14

1 1

0

0.7 0.7
0.6 0.6
16.3 0 16.3

Do not enter data on thisline

0.2 0.2
0

24 24
24.2 0 242

Do not enter data on thisline

21 21
9.5 9.5
111 111
0

0

0

0

0

19 1.9
43.5 0 43.5
0 0 0

Do not enter data on thisline
0
0
0

Do not enter data on thisline

0

0

0

1 1
12 1.2
22 0 22

Do not enter data on thisline

0.2 0.2
0

24 24
242 0 24.2

Do not enter data on thisline

22 22
10 10
117 117
0

0

0

0

0

2 2
45.7 0 45.7
0 0 0

Do not enter data on thisline
0
0
0

Do not enter data on thisline

0

0

0

1 1
12 1.2
22 0 22

Do not enter data on thisline

0.2 0.2
0

24 24
242 0 24.2

Do not enter data on thisline

22 22
10 10
117 117
0

0

0

0

0

2 2
45.7 0 45.7
0 0 0

Do not enter data on thisline
0
0
0




Operating Expenses

Org. Title: USAID/GUYANA Over seas Mission Budgets
Org. No: 504 FY 1999 Estimate FY 2000 Target FY 2000 Request FY 2001 Target FY 2001 Request
oC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
Subtotal OC 25.1 17.8 0 17.8 0 0 0 0 0 0 0 0 0 0 0 0

25.2
25.2
25.2
25.2
25.2
25.2
25.2
25.2
25.2
25.2
25.2
25.2
25.2
25.2
25.2
25.2

253
253
253

254
254
254

25.7
25.7
25.7
25.7
25.7
25.7

25.8

31.0
31.0
31.0
31.0
31.0
31.0

Other services
Office Security Guards
Residential Security Guard Services
Official Residential Expenses
Representation Allowances
Non-Federal Audits
GrievancedInvestigations
Insurance and V ehicle Registration Fees
Vehicle Rental
Manpower Contracts
Records Declassification & Other Records Services
Recruiting activities
Penalty Interest Payments
Other Miscellaneous Services
Staff training contracts
ADP related contracts

Subtotal OC 25.2

Purchase of goods and services from Government accounts
ICASS
All Other Services from Other Gov't. accounts

Subtotal OC 25.3

Operation and maintenance of facilities
Office building Maintenance
Residential Building Maintenance

Subtotal OC 25.4

Operation/maintenance of equipment & storage of goods
ADP and telephone operation and maintenance costs
Storage Services
Office Furniture/Equip. Repair and Maintenance
Vehicle Repair and Maintenance
Residential Furniture/Equip. Repair and Maintenance

Subtotal OC 25.7

Subsistance & spt. of persons (by contract or Gov't.)
Subtotal OC 25.8

Supplies and materials
Subtotal OC 26.0

Equipment
Purchase of Residential Furniture/Equip.
Purchase of Office Furniture/Equip.
Purchase of Vehicles
Purchase of Printing/Graphics Equipment
ADP Hardware purchases

Do not enter data on thisline

34.3 34.3
20 20

0

0.2 0.2
0

0

0

0

0

0

0

0

29 2.9
11 11
0

58.5 0 58.5

Do not enter data on thisline

16.3 16.3
0
16.3 0 16.3

Do not enter data on thisline

6.7 6.7
0.7 0.7
7.4 0 7.4

Do not enter data on thisline

08 08
0

5.2 5.2
1 1
4 4
11 0 11
0

0 0 0
71 71
71 0 71

Do not enter data on thisline

6.3 6.3
2 2
0

0

6 6

Do not enter data on thisline

35 35
21.7 21.7
0

0.2 0.2
0

0

0

0

0

0

0

0

3 3
11 11
0

61 0 61

Do not enter data on thisline

18.2 18.2
0
18.2 0 18.2

Do not enter data on thisline

4.1 4.1
1 1
51 0 51

Do not enter data on thisline

0.9 0.9
0

4.1 4.1
13 13
5 5
113 0 113
0

0 0 0
4.5 4.5
4.5 0 4.5

Do not enter data on thisline

55 55
3 3
0

0

1 1
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Do not enter data on thisline

35 35
21.7 21.7
0

0.2 0.2
0

0

0

0

0

0

0

0

3 3
11 11
0

61 0 61

Do not enter data on thisline

18.2 18.2
0
18.2 0 18.2

Do not enter data on thisline

4.1 4.1
1 1
51 0 51

Do not enter data on thisline

0.9 0.9
0

4.1 4.1
13 13
5 5
113 0 113
0

0 0 0
4.5 4.5
4.5 0 4.5

Do not enter data on thisline

55 55
3 3
0

0

1 1

Do not enter data on thisline

36.8 36.8
24 24

0

0.2 0.2
0

0

0

0

0

0

0

0

31 31
11 11
0

65.2 0 65.2

Do not enter data on thisline

21 21
0
21 0 21

Do not enter data on thisline

4 4
1 1
5 0 5

Do not enter data on thisline

0.8 0.8
0

6 6

2 2
55 55
14.3 0 14.3
0

0 0 0
5.9 5.9
5.9 0 5.9

Do not enter data on thisline

5.8 5.8
3 3
0

0

1 1

Do not enter data on thisline

36.8 36.8
24 24

0

0.2 0.2
0

0

0

0

0

0

0

0

31 31
11 11
0

65.2 0 65.2

Do not enter data on thisline

21 21
0
21 0 21

Do not enter data on thisline

4 4
1 1
5 0 5

Do not enter data on thisline

0.8 0.8
0

6 6

2 2
55 55
14.3 0 14.3
0

0 0 0
5.9 5.9
5.9 0 5.9

Do not enter data on thisline

20 20
5 5
0

0

7 7




Operating Expenses

Org. Title: USAID/GUYANA Over seas Mission Budgets
Org. No: 504 FY 1999 Estimate FY 2000 Target FY 2000 Request FY 2001 Target FY 2001 Request
oC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
31.0 ADP Software purchases 4 4 3 3 3 3 3 3 3 3
Subtotal OC 31.0 18.3 0 18.3 125 0 12.5 125 0 12.5 12.8 0 12.8 35 0 35

32.0 Lands and structures Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline Do not enter data on thisline
320 Purchase of Land & Buildings (& bldg. construction) 0 0 0 0 0
320 Purchase of fixed equipment for buildings 0 0 0 0 0
320 Building Renovationsg/Alterations - Office 0 0 0 0 0
320 Building Renovationg/Alterations - Residential 0 0 0 0 0
Subtotal OC 32.0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
42.0 Claims and indemnities 0 0 0 0 0
Subtotal OC 42.0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL BUDGET 309.5 0 309.5 309.5 0 309.5 309.5 0 309.5 309.5 0 309.5 33L.7 0 3317
Additional Mandatory Information
Dollars Used for Local Currency Purchases 144.6 - 144.6 145.0 - 145.0 145.0 - 145.0 156.7 - 156.7 156.7 - 156.7
Exchange Rate Used in Computations 160 162 162 164 164
*x If datais shown on either of these lines, you MUST submit the form showing deposits to and withdrawals from the FSN Voluntary Separation Fund.
On that form, OE funded deposits must equal: 0 0 0 0 0
25.6 Medica Care 0.5 0 0.5 0.5 0 0.5 0.5 0 0.5 0.5 0 0.5 0.5 0 0.5
Sub-Total OC 25.6 0.5 0 0.5 0.5 0 0.5 0.5 0 0.5 0.5 0 0.5 0.5 0 0.5
GRAND TOTAL BUDGET 310 0 310 310 0 310 310 0 310 310 0 310 332.2 0 332.2
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Organization: USAID/GUYANA - 504

Foreign National Voluntary Separation Account

FY 1999 FY 2000 FY 2001
Action OE Program Total OE Program Total OE Program Total
Deposits 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Withdrawals 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Local Currency Trust Funds - Regular
FY 1999 [ FY 2000 | FY 2001
Balance Start of Year 0.0 0.0 0.0
Obligations 0.0 0.0 0.0
Deposits
Balance End of Year 0.0 0.0 0.0

Exchange Rate

Local Currency Trust Funds - Real Property

Balance Start of Year
Obligations

Deposits

Balance End of Year

FY 1999

0.0

FY 2000

0.0

FY 2001

0.0

Exchange Rate
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Annex A

SO 1 Results Framewor k 1999-2003

SO1:

Expanded Economic Opportunities
for the Urban and Rural Poor

23

IR1
Increased capacity to
implement economic

policy for growth

IR2
Improved climate for
private investment

IR3
Strengthened capacity
of private sector to
influence public

IR4
Increased services
available to support
small and

IR5
Productive
infrastructure
rehabilitated *

with equity policy microenterprises
I
IR11 IR2.1 IR2.2
Strengthened Trade policies & Marketing/investment IR2.3
analytical practices conformed to information widely Effective application
capacity of international norms available to producers/ of commercial/ IR 3.1
public sector (WTO, FTAA, LOME, etc.) investors investment laws and Private/public
reanlatinng sector partnership
T T created
IR23.1
IR21.1 Laws constraining
Groundwork for private investment IR 32
FTAA completed reformed and widely Strengthened
disseminated private sector
organizations
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* Primarily aresult of
IDB, EU, and WB
assistance in conjunction
with Title| local currency




Annex B:
SO 2 Results Framework 1999 B 2003

SO 2.
More Responsive and
Participatory Governance
and Rule of Law

24

IR1 IR 2 IR3 IR 4 IR5
Improved & more Increased capacity to Sustained institutional Civil Society influences Strengthened
informed law-making adjudicate cases in a capacity to conduct public policy (note, limited locall
& regulatory process timely manner free and fair elections to SO1, SO2, e.g. justice, governance
legislative, elections)
t t t Pt t
IR5.1
| Capacity of local
IR 1.1 . IR1.2 ) IR 2'_1_ gov't to respond
Increased technical Increased public More efficient IR 3.1 IR4.1 to
capacity for law- debate of issues judicial ] Free & fair elections Capacity to ~ammiinitiag
makm_g & processes (USAID/other donors) advocate A
vamiilatinnn Y both local & national InArancad
IR2.2 T
ADR capacity |—]
lR_l'Z'l established IR4.11 IR5.1.1
More informed Increased o
citizens organizational Role of |OC§| —
capacity of CSOs government is
IR 2.3 fFinnnninl moh defined &
Strengthened || rationalized
management
IR1.2.2 Aananihs Af
Citizens provide
input in the T IR5.1.2
law-making process Dialogue
IR2.3.1 IR 4.2 promoted [
Court registry  [__| More informative between local
systems media anv't
strengthened Aicriiccinn nf
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